

PROJECT:	115 kV/34.5 kV Solar Power Plant/Substation Design Project
CLIENT:	Black and Veatch Corporation
CLIENT CONTACT:	Adam Literski
ADVISORS:	Venkataramana Ajjarapu
TEAM EMAIL:	<a href="mailto:may1602@iastate.edu">may1602@iastate.edu</a>

CHASE BENTON:	Team Leader
SENKO DIZDAREVIC:	Team Communication Leader
ARIF IBRAHIM:	Team Webmaster
MAKOKO MUKUMBILWA:	Key Concept Holder

## ACOMPLISHMENTS

This week we have completed the file reference spreadsheet with proper and finalized references. We also made progress on AC aux, DC aux, feeders and AC drawings. We did not accomplish as much as we could have due to multiple exams.

## MEETING NOTES

*No meetings this week.*

## PENDING ISSUES

We still have yet to connect panel boards.

## WEEK SUMMARY

- Make progress on six drawings.
- Complete file reference chart.

## GOAL FOR NEXT WEEK

- Complete ac aux, dc aux and ac drawings drawings.
- Create a spreadsheet to organize all pin-outs on communication drawings.

## INDIVIDUAL CONTRIBUTIONS

Chase Benton:

- Three AC drawings.

Senko Dizdarevic:

- Completed weekly reports.
- DC aux drawing.

Arif Ibrahim:

- Three AC drawings.
- AC aux drawing.

Makoko Mukumbilwa:

- AC aux drawing.
- DC aux drawing.

## HOURLY CONTRIBUTIONS

Team Time Contribution Week6 (hours)		
Member	Week Contribution	Individual Cumulative
Chase Benton	1.0	108.0
Senko Dizdarevic	1.0	122.5
Arif Ibrahim	4.0	122.5
Makoko Mukumbilwa	3.0	63.0
<b>Team Week Total</b>	9.0	
<b>Team Cumulative Total</b>	416.0	
<b>Average Team Week Hours</b>	2.3	