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PROJECT:	 	 	 115	kV/34.5	kV	Solar	Power	Plant/Substation	Design	Project	

CLIENT:	 	 	 Black	and	Veatch	Corporation	

CLIENT	CONTACT:	 	 Adam	Literski	

ADVISORS:	 	 	 Venkataramana	Ajjarapu,	Anne	Kimber	

TEAM	EMAIL:	 	 	 may1602@iastate.edu	
	
CHASE	BENTON:	 	 Team	Leader		

SENKO	DIZDAREVIC:	 	 Team	Communication	Leader		

ARIF	IBRAHIM:		 	 Team	Webmaster		

MAKOKO	MUKUMBILWA:	 Key	Concept	Holder	

ACOMPLISHMENTS	

Key	protection	drawing,	significant	progress	was	made	and	awaiting	approval.	We	are	still	waiting	for	
revision	approval	for	all	other	drawings.	
	

MEETING	NOTES	

	
Client	Meeting	 	 11/04/2015	 2:10-3:00pm	
	
We	did	not	have	a	chance	to	meet	with	Adam	Literski	due	to	his	schedule.	But	we	did	meet	with	Rahul	
Ramanan	and	discussed	the	key	protection	drawing.	There	are	numerous	problems	with	the	key	
protection	portion	of	the	substation,	specifically	with	relay	inputs	and	outputs.	Those	issues	will	be	
addressed	next	week.		
	

PENDING	ISSUES	

• We	still	have	yet	to	finalize	conductor	requirements	due	to	lack	of	voltage	drop	parameters.	
• Still	waiting	for	revision	approval	from	Adam	Literski.	
• Dr.	Ajjarapu	meeting	was	cancelled	due	to	his	absence	on	11/04/2015	and	we	received	no	

response	to	reschedule	our	meeting.	
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WEEK	SUMMARY	

This	week	was	a	rather	slow	week	do	to	the	delay	in	revision	approval.	Key	protection	relays	and	
conductors	for	substation	was	begun.	

	

GOAL	FOR	NEXT	WEEK	

• Continue	substation	drawings,	focusing	on	key	protection.	
• Continue	with	conductors.	
• Finalize	array	layout	AutoCAD	drawing.	

	

INDIVIDUAL	CONTRIBUTIONS	
	

Chase	Benton:	

• Substation	research.	
• Configuring	safety	relays	on	substation	key	protection	drawings.	
• Substation	drawing	revisions	as	per	client	input.	
• Attended	meeting.	

Senko	Dizdarevic:	

• Completed	weekly	reports.	
• Inverter/transformer	to	collector	conductors.		
• Solar	array	grounding	protection.	
• Attended	meeting.	 	 	

Arif	Ibrahim:	

• Configuring	safety	relays	on	substation	key	protection	drawings.	
• Substation	drawing	revisions	as	per	client	input.	
• Attended	meeting.	

Makoko	Mukumbilwa:	

• Substation	drawing	revisions.	
• Attended	meeting.	
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HOURLY	CONTRIBUTIONS	

	

Team	Time	Contribution	Week	10	(hours)	 		
Member	 Week	Contribution	 Individual	Cumulative	
Chase	Benton	 4.0	 48.0	
Senko	Dizdarevic	 4.0	 66.5	
Arif	Ibrahim	 5.0	 61.5	
Makoko	Mukumbilwa	 3.0	 25.5	

	   
Team	Week	Total	 16.0	 	

   
Team	Cumulative	Total	 201.5	 	

	

	

	

		

	

	


